COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2016

ESTI MATE SUMVARY 12: 57: 39
CONTI D: C20368 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20368- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 128.0 DAYS TIME ALLON 11/1/2016 FI XED COVPLETI ON DAT!
|1-70 CULVERT MM 211.68 S| LVERTHORNE PERCENT TIME:  148. 84 ORI G TIME ALLON 11/1/2016 FI XED COVPLETI ON DAT!
PRQJECT NO NHPP0703- 425
1-70 CULVERT MV 211.68 S| LVERTHORNE
NAVE OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTCR:
AMVERI CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 12/ 13/ 2016 DATE TI ME STARTED 08/ 08/ 2016
275 E 64th AVENUE DATE LET 12/ 17/ 2015 DATE WORK BEGAN 08/ 08/ 2016
DATE AWARDED 12/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 13/ 2016 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 762, 877. 00 PARTI Cl PATI NG $ 753, 775. 00 $ 72, 020. 00
AWARD PROJECT AM: $ 783, 835. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 81% TOTAL EARNI NGS 753, 775. 00 72, 020. 00
FUNDS AVAI LABLE: $ 9,102.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 753, 775. 00 72, 020. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,757.53 0. 00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 742, 017. 47 72, 020. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 742,017. 47 72, 020. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 72, 020. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20368-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0004 12: 57: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1.000 30, 000. 00

0010 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0015 202-00155 Renoval of Wall 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0020 203- 00010 Uncl assi fied Excavation (Conplete In Place) 92. 000 92. 000
CY 0. 000 0. 00
75. 00000 92. 000 6, 900. 00
0025 203-01500 Bl adi ng 15. 000 15. 000
HOUR 0. 000 0. 00
175. 00000 15. 000 2,625. 00
0030 203-01550 Dozi ng 27.000 27.000
HOUR 0. 000 0. 00
350. 00000 27.000 9, 450. 00
0035 203-01565 Hydraul i c Excavat or 10. 000 10. 000
HOUR 0. 000 0. 00
275. 00000 10. 000 2,750. 00
0040 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 206-00100  Structure Backfill (Qass 1) 15. 000 15. 000
CY 0. 000 0. 00
350. 00000 15. 000 5, 250. 00
0050 207-00205 Topsoi | 20. 000 20. 000
CY 0. 000 0. 00
40. 00000 20. 000 800. 00
0055 207-00210 St ockpi | e Topsoi | 20. 000 20. 000
CY 0. 000 0. 00

40. 00000 20. 000 800. 00



CONTI D C20368 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20368-BI D ESTI MATE RUN 12/ 13/ 2016
PRQIECT: NHPPO703- 425 ESTI MATE NO 0004 12:57: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00009 *Erosion Log Type 2 (18 Inch) 120. 000 120. 000
LF 0. 000 0. 00
6. 50000 120. 000 780. 00
0065 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0080 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
280. 00000 6. 000 1, 680. 00
0085 208-00206 Erosi on Control Supervisor 15. 000 15. 000
DAY 0. 000 0. 00
80. 00000 15. 000 1, 200. 00
0090 208- 00301 Tenporary Diversion 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
95. 00000 2, 000. 000 190, 000. 00
0095 212-00006 *Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
3, 100. 00000 0. 300 930. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
4, 800. 00000 0. 300 1, 440. 00
0105 216-00122 *Soi | Retention Bl anket (Coconut)(Photodegradabl e d ass 300. 000 300. 000
2
) SY 0. 000 0. 00
5. 50000 300. 000 1, 650. 00
0110 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C20368

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20368- BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: NHPP0703- 425 ESTI MATE NO 0004 12:57: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0.00
95. 00000 0. 000 0.00
0120 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 304-01005 Aggregat e Base Course (dass 1) 4. 000 4.000
CcY 0. 000 0.00
235. 00000 4.000 940. 00
0130 506-00000 Ri prap 30. 000 30. 000
CcY 0. 000 0. 00
135. 00000 30. 000 4, 050. 00
0135 506-00030 G outed R prap 30. 000 30. 000
CcY 0. 000 0. 00
510. 00000 30. 000 15, 300. 00
0140 601-01000 *Concrete O ass B 14. 000 14. 000
CcY 0. 000 0. 00
1, 800. 00000 14. 000 25, 200. 00
0145 601- 03020 Concrete Cass D (M scell aneous) 0. 000 0. 000
CcY 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0150 602-00000 *Rei nforcing Steel 794. 000 794. 000
LB 0. 000 0. 00
3. 00000 794. 000 2,382.00
0155 603- 00047 Prepare Cul vert Pipe (48 Inch) 150. 000 150. 000
LF 0. 000 0. 00
110. 00000 150. 000 16, 500. 00
0160 603- 00049 Cul vert Lining (48 Inch)(Special) 150. 000 150. 000
LF 0. 000 0. 00
465. 00000 150. 000 69, 750. 00
0165 603- 00061 Prepare Cul vert Pipe (60 Inch) 255. 000 255. 000
LF 0. 000 0. 00
110. 00000 255. 000 28, 050. 00



CONTI D: C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20368-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: NHPP0703- 425 ESTI MATE NO. 0004 12:57:39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-00062 Cul vert Lining (60 Inch)(Special) 255. 000 255. 000
LF 0. 000 0. 00
450. 00000 255. 000 114, 750. 00
0175 603-10080 8 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0180 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0185 606- 00900 CQuardrail (Special) 0. 000 0. 000
LF 0. 000 0. 00
625. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0195 616- 30499 Trash Guard Speci al 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0200 626- 00000 *Mobi | i zati on 1. 000 0.945
LS 0. 000 0. 00
75, 000. 00000 0. 945 70, 875. 00
0205 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0210 630- 00007 *Traffic Control Inspection 82. 000 82. 000
DAY 0. 000 0. 00
400. 00000 82. 000 32, 800. 00
0215 630-00012 *Traffic Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
500. 00000 3.000 1, 500. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.800
EACH 0. 000 0. 00
30. 00000 1.800 54. 00



CONTI D C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20368-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0004 12: 57: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 5. 000 4. 500
EACH 0. 000 0. 00
30. 00000 4. 500 135. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 2.700
EACH 0. 000 0. 00
30. 00000 2.700 81. 00
0235 630-80344 *Construction Traffic Sign (Special) 136. 000 122. 400
SF 0. 000 0. 00
45. 00000 122. 400 5, 508. 00
0240 630-80359 *Portabl e Message Sign Panel 8. 000 8. 000
DAY 0. 000 0. 00
120. 00000 8. 000 960. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 44.100
EACH 0. 000 0. 00
50. 00000 44.100 2,205.00
0250 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4. 500
EACH 0. 000 0. 00
50. 00000 4. 500 225. 00
0255 630- 80380 *Traffic Cone 75. 000 67.500
EACH 0. 000 0. 00
2. 00000 67.500 135. 00
0260 630-85041 *Mobi | e Attenuator 82. 000 82. 000
DAY 0. 000 0. 00
300. 00000 82. 000 24, 600. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20368-BI D ESTI MATE RUN 12/ 13/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0004 12:57: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 603-00001 Annul ar Space G outing 53. 000 0. 000
cY 53. 000 31, 800. 00
600. 00000 53. 000 31, 800. 00
0290 900- 00006 Added Item (Dol lar)/ Additional costs for pipe, 40, 220. 000 0. 000
Differing site conditions
DOL 40, 220. 000 40, 220. 00
1. 00000 40, 220. 000 40, 220. 00
CAT 0200 CURRENT AMI $ 762,877.00 $ 72,020.00 $ 753, 775. 00
PRQIECT TOTAL CURRENT AMI $ 762,877.00 $ 72,020.00 $ 753, 775. 00



